VB/I-70 Superfund Site Weekly Budget Summary #95
Phase IV Rapid IV, BA Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 41712006
US Army Corps Stert Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD DMS D
: ) ocument ID
SRt e IIIIIIIIIIIIIHIIIIIIIIIMIIIIIIIM
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _
Task: Original Budget | Current Budget |  This Week | Cost to Date |
Modifications: (4) $ 7.741,546.40 indirect Costs:
Current T.O. Cost $ 10,787,716.40 Construction Work Plan 3 5859.72 | % 255924 | % - 1% 431.80
Mobilization/Crew Rotation 3 5692690 % 226,00523(% 1,139.73 | $ 161,788.70
Original Fee: @ 6.37% $  183,020.00 Site Admin & Indirects $ 21738974 |3 1,364683.11|$ 1295667 |$  927,585.50
Modification Fee: @6.37% § 463i604.37 Per Diem & Lodging 3 181,71963 (13 59258381 % 459374 | % 405,472.01
Total Fee: $  646,624.87 Home Office Support $ 166474318 2938397 |$% - 13 8,140.52
Final Report/Proj Close-Out $ 14,143.74{$ 3894023 | § - |$ -
Current T.0.Funds: $ 10,151,081.53
{Direct Costs: USEPA Soll
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 1% 2664864 | % 632456 | § 29,292.61
1) None $ - Post Construction Maint. $ 101,75090 | ¢ 3331879 | $ ~ $ 23,676.56
Site Co-ordination, Pre-Excav | § 5990173 |% 20763441 |$ 1050661 % 184,567.69
Current T.0.Funds: $ 10,151,091.53 Site Co-ord, Follow Up As Blis | $ $9901.701% 1558164419 56814 1% 137,246.89
Site Costs to date: $ 6,906,110.42 Misc Open Tasks {11) $ 159126815(% 477211220|% 5601670 |$ 4,442,428.33
Site Funds Available: ﬁn 3,244 981.11 Fuel/Qil Misc Field Supplies 3 6494660 |8 18448573 |% 264476 | 156,059.85
Excludes: Fee, Fixed Pricy Subcontracts {Direct Costs: ASARCO 100
|Site Co-ord, ASARCO 100 $ - |$ 81,08243]8% - |8 65,985.71 |
Costs to Date T.0. #1: (Fee Excluded) _ _
Indirect Costs:  22%  $ 1,503,418.53 [Direct Costs: LBP Tasks _ _
Direct Costs: 78% $ 5402691.89 LBP Comm Mtg Support $ - |$ 492750019 220041 % 37,832.88
$ 6,906,110.42 LBP Site Co-Ord $ - $ 1196661819 1,023181 % 16,386.89
This week: LBP Assesment $ 14312220 % 24086344 |$ - |$ 14529249
Indirect Costs; 21% $ 18,690.14 LBP Abatement Support 3 35244730 ] % 1,780,72922 | - $ 90,694.29
Direct Costs: 79% $ 70,639.95 LBP Scrap/Prep E - {3 -
$ 89,330.09 LBP Seal/Paint $ - |3 -
Dally Burn Rate: (Raw, 4 Week Avg) [Direct Costs: Initial Sampl.
indirect Costs: $ 2,555.45 init. Sampling Site Co-ord $ - $ 12775715} % 1,202.79 | $ 40,104.56
Direct Costs: $ 8,256.36 init. Sampling Field work $ - $ 117544318 1,689.07 | $ 33,124.07
$ 10,811.81 ____Rounding Adjustment {3 005} % 1.23
** Excludes Fee, Fixed Price Subs Fee $ 183,020.00 | $ 646,624.87 { § - 3 4775678‘61
Site Funds Availabte Until: | 2112007 | Totals $ 3,056,170.00 [ $10,797,716.401$  89330.08] % 7,383,785.03
Target Completion, soil ops @ 33 siles 11 Apr 06




VB/I-70 Superfund Site Weekly Cost Summary #95
Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0004 Award Date 10-Jun-04 4{712006
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: TBD
Spring 06 Soil ops, 11 Apr 06 Page 2 0f §
| Thuaat2008 |s 374877948]8 400980.10{$ 893,74292 s 10473698508 69536557 1§ 3054165]% 47767861} [$ 729445819 §
Date Labor Per Diem E@igggm Material Subcontracts | Analytical Fee Daily Total Total Phase It
- — - ———————
4172006 $ B847058}8% 72936 |$ 184148|9% 3606909 776 | $ - $ - 3 1465608 | $ 7,309,114.27
4/2/2006 $ - 3 72036 | $ - $ - $ - $ - $ - $ 72936 | $ 7.,309,843.63
4/3/2006 $ 828268|% 7238818 184148|5 9464629 7761% - 3 - 3 20,32040 | $ 7,330,164.03
4/412006 $ 06,052621% 7238818 1841483 2743843 413044 % - $ - $ 1849226 | $ 7,348,656.29
4/5/2006 $ 0445891 % 72388 1% 18414813 533871 % 776 | % - $ - $ 12,653.88 1§ 7,361,210.17
4/6/2006 $ 9,40989% 56507 |§ 142538 |$% 1,13442[3 776 | $ - $ - $ 1254252 | $ 7,373,752.69
4/712008 $ 7980881% 393.21 $ 125076|% 3888318 776 | $ - $ - $ 10,035.54 { § 7.333i788.23
This Week $ 52652525 459374[8 1004206(% 17.87248[§ 4,16824 53 - $ -1 % 89,330.04 :
To Date $ 38014320118 40557368418 0037849815 106524233 |9 690534811% 305416518 47767861 |5 7,383,788.23
Weekly Cost by Category VB/I-70 Superfund Site
5% OLabor
20% WPer Diem $250,000
DEquipment $200000 | —————— « e
DMaterlal ’
1% 50% B Subooniracts $150,000
DAnalytical $100,000
5% $50,000
$-
b
S S S
Jo% 0% Cost to Date by Category &(PQ\\ {gﬂ' &g \Q{b \\.\ \,\ S n}cs(" Ry
OLabor Week Ending C—Weekly Costs
15% @ Per Diem {Fee Excluded)
{Equipment
56% Omaterial =G per. Mov. Avg.
13% WSubcontracis (Weekly Costs
. O Analytical
6% Note: Graph represents curment 52 week period.




Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,

1 ; i m VBI/I-70 Superfund Site Weekly Budget Summary #95
Phase IV Raplid IV, 8A Compieted To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 379 } 417/2006
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 5 |
Page 30f 5
RRIV_T.0 #0001 (379 Sites) _ This Week Total Cost to Date (625 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts | Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ §,11968 | $
Construction Work Plan $ 431808 1141% - 1% - 1% 13,746.10| 3 21.99
Mobilization/Crew Rotation $ 13924358 % 36740 $ 569.87 | $ 11397 [ $ 264,263.20 | $ 422 82
Site Admin & Indirects $ 76988438 |8  2031.36]% 6847834 [$ 1295673 1,359,886.74 | % 2,175.82 ]
Per Diem & Lodging $ 36118286 (8% 952.99 [ $ 2,296.87 | $ 45937 [ % 707,332.78 | $ 1,131.73
Home Office Support $ _ 570367]8 15.051 8 - I - |8 16,33370 [ $ 26.13
Final Report/Proj Close-Out 3 - |8 - $ -_1$ - |s - |%
Total Indirect Costs: 3 1,276,446.30 | § 3,367.93[% 934507 | % 186901 [§ 236768220(% 3,788.29I
Divect Costs: _
Site Set-up/Maintenance $ 2829261 | $ 77291 % 6,324.56 | $ 1,264.91 (% 98,356.99 [ § 157.37
Site Co-ordination, Pre-Excav $ 184567693 486.99 (% 105066 | § 210131} 3% 385,647.48 | § 616.88
Removal, Impacted Soils $ 93099846 | % 2456461 % 735786 | $ 147157 |§ 1528986541 % 2,446.38
{T&D, Impacted Soils $ _621,06691]9% 163870 | $ 576733 |$  1,15347[$ 885,941.88 1 3 1,577.51
Sampling & Analysis $ 29091.10] 9% 76.76 | $ N E - |8 5319317 [ % 85.11
Restoration/Backfill $ 180872036 % 4772351 % 3186076 | $§  639215|% 2841934.71}% 4,547.10
Sod/Seed $ 551827.88]% 1,456.01% 3,965.06 | $ 793013 93374858 | $ 1,494.00
| Garden/Fiwr Beds $ _5940958}% 156.75 | $ - I3 - 13 100,640.52 | $ 161.02
Rock/MulchMisc Gnd Cv $ 2477711618 653.75| % 2544691 % 50894 1% 416,967.48 | $ 667.15
[ Sprinkler Systems $ 141419718 373148 412268183 8245418 141418711 S 226.27
Post Construction Maint. $ 23676.56(% 6247 | $ K R E 32,536.11 1% 52.06
Site Co-ord, Follow Up As Bits $ 137,246091{ % 362.131 % 568.14 | $ 11363 | 3% 2382016518 381.12
Site Teardown $ - 13 - 13 - |3 - |3 - 13 -
[Community Air Monitoring $ 4765478 | § 125.74 | $ 20832 1% 586619 189,924.70 | § 303.88
Fuel/QOil Misc Field Supplies $ 15348171 ]% 404911 % 284476 | § 528951 % 2474104 | $ 375.59
ASARCO Support $ 4,468.39 | $ 1.79] 8 - 13 - 1% 8,019.18 1 $ 12.83
Totat Direct Costs: $ 4970873.791 8% 1311523 | $ 6660482 |9 133209613 8,19015975]% 13,104.26
Sub Totals: (Cost/Site) $ 624712009 § 16,483.17 % 7594989 $ 1518998 3 1055784195 § 16,892.65
Fee (Prorated for 407 Sites) $ 45069251 §  1,107.35 $ - $ - $ 71710368 % 1,098.17
$ 669781260 ¢ 17,600.52 | 7594989 3 1518998 § 1127494563 $ 17.990.72




‘ VB/I-70 Superfund Site Weekly Budget Summary #95
Phase IV Rapld IV, 8A Contract # W9128F-04-D-0028 Costs Thru;
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 41712006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources inc. Completion:  TBD
Spring 06 Soil ops, 11 Apr 06 Page 4 of 5
Fee Breakdown Schedule - _ Soﬂ Removal Sites Completed (Overali) _
Non-Soil Rmvi Tasks ] Current Budget Fee T Task Order #14 | Cross-Over |Task Order #01] Total To Date
Indirect Support Tasks (8) |$ 559,030.56 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,533.85 139,556.80 2004 33 80 213 326
Initial Sampling (2) $ 24530145 15,645.68 2005 0 0 134 134
ASARCO 100 (1) $ 8108243 5,124.34 2006 0 0 32 32
_ _ $ 3,07594629]§ 195932.36 Total 166 80 379 625
Soil Removal Tasks Current Budget Fee
Indirect Support Tasks (6) |$ 1,695,1256.03 107,965.18 ) _
Direct Field Tasks {16) | § 5,380,018.21 342,727.33 Avg SF/Site 3,243. 3,948 3,882 3,731
$ 707514324 450,692.51 * |Avg Cost/Site $ 18,05057 | % 1642907 |$ 164831718 16,892.55
* Cost/SF $ 5501% 416 | $ 4251% 4.53
Task Order Totals $10,151,091.53 646,624.87 * Excludes Fee
Completed Sites This Week: VB/i-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 !
Initial Sampling 11 117 :
L
Lead/Arsenic Soll Sites SFiSite : T o a—
13456 Humboldt St 8747 g 2 2 g é g SEEEEE
2|3255 Williams St 2479 b - =k & + -
3[3625 Frankiin St 992 T3 g S8 F53 858§ |FAvglostSite
4[3928 Williams St 935 - - - (Fee Excluded)
5[3421 Frankiin St_(Spkir) 3,487 Week Ending ——6 per. Mov. Avg.
8 ite
7 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Coniract 1 Apr 04
Total SF This week 16,640 [Remarks:
1} Completed 625 of 626 sites, one site remains. Began demob of Soil Crew and equip.
Total SF Task Order #1 1.471,160 2) Initial Sampling continues, established goal of 10 sites/per week. Next mailing 1 May 06
Total SF 2006 126,644 3) Mobilizing and LBP Equipment, and purchasing supplies.
Total SF All Contracts (3) 2,331,956 4) LBP training begins Monday 10 Apr 06.
5) Start of LBP ops remains sched for Tuesday 18 Apr 06.




VBI/I-70 Superfund Site Weekly Budget Summary #95
| R | Phase IV Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
i i Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 47712006
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
$Spring 06 Soil ops, 11 Apr 06 nge S5of5

Forward Look:

_ . _ Dly Bum Rate _

Task: Current Budget | CosttoDate | Remaining 4 Week Avg | Duration | EsttoCompl | Variance |
Indirect Costs:
Construction Work Plan $ 2,559.24 1 $ 43180 (8% 2127443 - Complete | § - 19 2,127.44
Mobilization/Crew Rotation $ 226,00523 | $ 161,78870|$ 6421653 (3 24719 234 $ 5784271 | $ 6,373.82
Site Admin & Indirects $ 1,364,683.11 | ¢ 92758550 | $§ 437,09761]|% 1588.19 234 $ 37163671 | % 65,460.90
Per Diem & Lodging $ 59258381 | $ 40547201 | % 18711180 % 668.55 234 $ 161,35353 | § 25,758.27
Home Office Su 3 29,383.97 | $ 814052 [$ 2124345]% ~ 3222] 1S5 |s 2124345 | $ -
Final Report/Proj Close-Out b ] 38,840.23 | $ - $ 3894023|8% 1.70 LS $ 3894023 3% -
Total Indirect Costs: $ 2,254,155.59 150341853 | $ 750,737.06 2,555.45 ) $ 651,016.63 § 99,720.43
[Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 2664864 | $ 20292619 (2.643.97)|$  261.96 LS $ 3,500.00 | $ (6,143.97)
[Post Construction Maint. $ 33,31879 1 $ 236768.56 | $ 9642231 3% 14.23 LS $ 5,000.00 | $ 4,6842.23
Site Co-ordination, Pre-Excav | $ 207634411 % 1845676918 2306672} % 128.64 4 $ 51457 | $ 22,552.15
Site Co-ord, FollowUp As Bits | § 15581844 | § 137246891% 1857155} % 55.90 4 $ 223591 % 18,347.96
[Misc Open Tasks  (11) $ 4772112203 444242833 |$ 3296838718 6,817.47 4 3 27,669.89 | $ 302,013.98
Fuel/Oil Misc Field Supplies $ 184,485.73 1 % 156,059851% 28425881 % 329.89 4 $ 1,319.57 | $ 27,108.31
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 8108243 ] $ 6598571 |8 15086.72]$% - | Complete | $ - |3 15,096.72 |
Direct Costs: LBP Tasks _ —
LBP Comm Mtg Support $ 4927500 | § 3783288 |$ 11442129 59.87 LS $ 11,442.42 | § -
LBP Site Co-Ord 3 11966618 | $ 16,386.69 | $ 103,279.20| $ 270.38 234 3 63,269.92 | $ 40,009.37
LBP Assesment $ 24086344 1 % 1452924913 9557095 % (213.49) 144 $ - $ 95,570.95
LBP Abatement $ 1,780,72922 | $ 90,6984.29 1 $1,690,034.83 | $ 1.43 189 $ - $ 1,690,034.93
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 127,757.15 | $ 4010486 | $ 8765229183 119.15 144 $ 17,157.39( $ 70,494 .90
init. Sampling Field work $ 117544311 ¢ 33,124.07 | & 8442024 | 8% 313.91 144 $ ;45.203.45 3 39,216.79
Total Direct Costs: $ 7506035045 5402,093.12 | $2,494,242.82 | §_ 8,266.36 $  17530052]|%  2,318,942.30
Fee $ 646,624.87 =£i 47767861 | § 168,046.26 o $ 168,946.26 | -
Task Order Totals $ 107977164013 7,383,790.26[$3,413,926.14|$ 10,811.81 | § 09526341 |93 2,418,662.73




Project Costs for Current Week by Typs

VB - I/70 Phase III

Week Ending 4/7/2006
G

003 MobiCrew Rotation $ 1,13873 | % . 80565 3 334.08
004 Site Adminfindirects 3 12,06665 | $ 9,800.04 3 1.864091% 1,24504 1 § 48.58
005 Lodging/Per Diem $ 4,583.74 $ 450874
009 Sile Sel-uoMaint. $ 832457 | % 8,324.57
010 Sie Coord. $ 105066 | % 172.58 $ 278.11
011 Removal 3 735788 % 501275 $ 234512
012 T&D $ 578733 ]% 4,608.30 3 1,158.03
014 Backmi $ M,08077 | % 17.810.78 $ 338576 | % 10,7684.23
015 Sod & Seed $ 3.065.07 | 3 292477 $ 47513 547.54
M7 Rock and Mulch $ 254468 | $ 208,92 ] 21888 | 3 2.110.78
019 Site Coord Follow-up $ 568.14 | ¢ '588.14
021 Community Air Mon. 3 200.24 4 208.34
022 FOG & Supplies $ 2,844.76 $ 264478
027 Speinkler System $ 4,122 88 $ 4,12268
028 LBP Site Coondinatio % 102318 | § 1.023.18
030 Community Meeting Su $ 220.04 s 220.04
031 Site Coordination In 3 120279 1% 1,202.79
032 Initial Sampling Fie $ 158000 | % 1,580.08
Totals $ 89,330.09 $ 5265253 $ 459374 $ 1004208 $ 1787248 § 4,16026 §



-t

Projact Costs JTD By Type
VB -1/70 Phase 11

Friday, April 07, 2006

a0y s 4 OQULTPITT, A,
 deli i : b 3 el e

001 Const. Work Plans $ 43180] 8 431.80

003 Mob/Crew Rotalion ] 161,788.67 | § £9,761.80 £ 72,020.87

004 Sie Adminindirecs 5 g27,565.44 | § 662,340.32 | $ 10184 | § 1682,143.06 | § $9,007.59 3,803.63

005 LodgmgiPer Diem $ 405,471.61 $ 405,471,81

006 Home Office $ 8,14053 | § 8,140.53

007 Fnal Repod 3 - & -

009 Site Set-uo/Mainl $ 20202601 8 26,353.52 $ 2.039.08

010 Sie Coond, $ 184,507.48 | & 156,815.13 | 5 - 1% 21,918.131 8 2,830.22

011 Removal $ 930,958.43 1 § T15,221.27 $ 203,871.81| % 11,905.26

012 T4D $ 621087211 § 454,221.85 s 159,784.07 1 § 3,11202 3,948.57

013 Sampiing Analysis H 29,000.87 | § - ] 1,7687.94 7,240.35 | 3 2007468

014 Backill % 1,008,712050 | & 1,108,340 48 $ 240,144.48 | $ 452,235.54

015 Sod & Sead $ 551,620.88 | § 134,777.02 H 42,1308 ] 3 35,661,785 335,088.97

018 Garden & Flowers & £9,408.54 $ 59,409.54

017 Rock and Mulch £ 24197708 | $ 73,475.76 $ 344750 | $ 140,872.13 11803 § 86.57

018 Past Const. Maink, $ 23,678.55 | § 12,065.26 $ 9,003.00 2,608.20

019 Site Coord Follow-up $ 137,246.83 | & 134,636. 14 $ 2,010.69

021 Community Al bon. $ 47,664,068 $ 2060566 § 78840 28,170.50 | $ -

022 FOG & Supplles H 156,059.76 | § 0.00 3 avez|s 155,891.84 30.00

023 ASARCO Support $ 446839 | $ 4,240.81 H 5749 $ 184.10

025 Lead Assessment $ 145202404 8 2,449,731 . 142,042.7%

026 LBP Abatement % 90,694.11 ] § 71,538.39 $ 8,181.08 | § 10,288.39 £ 68547

027 Sprinkler Syslem $ 141419661 $ 2,851.83 ) $ 2,166.81 138,391.02

028 LBP Ske Coordinallo 5 16,386.68 | § 16,170.62 3 (0.00] 5 . $ 210.24

029 ASARCC 100 Propertle $ 6598569 | ¢ £5,437.63 $ 547,75

030 Community Meeting Su $ 3783208 % - $ 924.75 37,208.10

031 Ske Coordinalion In $ 40,104.82 | 37,240.49 $ 1,861,31] & 114.45 ] 88257

032 Ikt Sampéing Flekl Work $ 33,12086 | 5 22,804.24 $ 1,520.62) & 46.08 3 862203

100 Fem $ 477,678.81 $ 477,878.61
$ 7,383,70005 $ 380143202 % 40557345 $ 003,784.98 § 1,065,242.24 69953822 $ 3054155 3% $ 477,078.61




4712006

= 250 PM
-
Project Variance Report
VB -~ 1/70 Phase III
Friday, April 07, 2006
S R B i SR
v : S
0 ! - o [ 3
- okt
00] 1S 588972 266924 431 16.9% 2.555.04 212324 256604
500 EACH 5,96.90- 139,602 161,788 67 100.0% 38T z 161,788.67
4.00 ] 217.388.74 806,152 84 937 685,44 100.0% 23 . 927 586 44
400 H 181,718, 372.016.76 405,471 % 101,367.90 . 406 471,61
0 a00] MiH 16,647.43 29,383 67 8,140.53 217% 74708 21,24767 29,3833, 20
007_|Finol e 100 L 425.74 562634 . 00% 8828 9,825 34 982634
Pmoject C| 2067 1L 715,00 14,393,563 - 00% 14,393.63 14,3963 14,393.63
[ 409 | Site Set-upMaintenance | 1600 2426 4 2379760 100.0% 1,930.79 - 2929260 '
[ 310 ]St Coordination | __15500] EACH §3401.73 172,126.35 84,567.48 100.0% 1,190.76 - 184,667.48 |
11_[Removal impacted | £34,78000] SF 285060 33 1,064 676 00 30008 43 BT.A% 1.99 134.083.22 1,065,081.65 |
12_|T&D of Impacied Soily 3,400.00 219,756.20 52053916 £21.087.21 100.0% 7394 - 821,067,271
J3 |Sempling & Anatvels 1 24,800.00 18, _30,667.89 39,090.98 94.9% 124 166835 _J0.650.33
#4_[Restoration | 534.75000] SF 4T3 7! 1 1,808 72060 56.6% 161 55.694.04 157441453
[ 015 [S0d & Seed 155,00 | H 187, 704,704.23 651,620 86 78.3% 4645 14 162,875.78 4
| 016 |Gerdend FlowsrQod 1 15500] FACH 11,710.80 61,753.18 59409641 96.2% 33043 2346.78 £1,7E6.30
017 JRock Mukh &Mise 1  165.0D] EACH 82 562.70 239,357 31 247,977.98 100.0% 1,599.86 - 247 977.98
010 nWaiderance | 534 7c000l  SF T50.90 33,318.79 2367656 T1.1% ;008 927257 32,949.12 136968 -1.i%
o 1L| F. 16500 ) EACH 9.901.70 1]1,607.39 137,246.83 100 BB5.46 - 137, 246.83 2663944 | 23.0%
| 020 15t Teardown & Demobiization 100] s 9,162.30 8,152.30 - 0.0% 9.162.30 8.162.30 8,162.30 - 00%
21_}Comuni#y Air Monforing 4,00 | H 2,332.70 45,811.72 7,654.86 100.0% 11,813.72 - 47,654.86 184394 40%
[ 022 [Fuel O les 9600 | DAY 64,9456 127 645.73 166,069.76 100.0% 162662 - 156,059.76 28,614.03 A%
23_{Asarco Support 1,00 | 1,261.00 886001 4468 39 48, 954,70 448631 8,954.70 5309 0.1
24 |T&D b Landm 280000 ] ¥ 205.930.60 100 - 0.0% - - - }%ﬂ_ﬂmng
025 TLead Base Paint Assegmen] 45000 | EACH 1 . 26186344 145,262 48 (X £51.75] 116,495 44 7 I
| 026 JLBPAbatement 1 10000] E/ 352.447.30 362.447,30 20.604.11 25, i 3620608 26220059 J52.896.09 A47.79 A%
27 |Sprinkler System 100] L. . 21187511 141,410 68 21202347 70,603,682 21202347 1 1%
028 LB Stte Coardination 100.00 H 1.00 81 1638606 20.2% 811.23 84.736.16 _81,122.01 4058 | 1%
028 _|ASARCO 100 Properties 00| LS 1.00 00 65,985.69 100.0% 985.69 - 65,085.69 65,084,60 | 6555458.6%
| 030 |Communtly Meeling Suppert D0 1.00 2137500 3183288 1000%[ S 3703285 - 31,p32.86 10457861 352% |
F 00 163,020.00 46694791 A71678.61 100.0% 477678.61 — 47767861 10,735.70 23%
il Goordinafign Iniliat p 1,00 0.00 51.00 ] $40,104.82 100.C $40.104 £2 $0.00 340,104 82 | $40,103.82] 4010381.8%
100] v $ - 13 100]% 3312398 1000%E 3 3312396]% =13 3312396] § 33,122.96 | 3312796 4%]

Totuls 100 LS § 305617225 § 7,797,28402 $ 7,383,709.06 94.7% $ 1,31359190 § 94110558 § 832489464 $ 527,610.62 6.8%

1ofl



